
 

 

 

June 2, 2025  

 

VIA ELECTRONIC MAIL 

 

Public Utilities Commission of the State of California 

Energy Division 

Attention: Tariff Unit 

505 Van Ness Avenue, 4th Floor 

San Francisco, CA 94102  

 

MCE Advice Letter No. 88-E 

RE: Request of MCE for Extension of Mid-Term Reliability Long Lead Time Resource 

Procurement Compliance Deadline Pursuant to D.24-02-047 

[PUBLIC VERSION] 

PURPOSE 

 

Pursuant to Decision (“D.”) 24-02-047, Marin Clean Energy (“MCE”) submits this Tier 2 Advice Letter 

(“AL”) to request that Energy Division approve an extension of MCE’s procurement compliance deadline 

for long lead-time (“LLT”) resources, as required by D.21-06-035 and D.23-02-040, from June 1, 2028 to 

June 1, 2031. 

 

TIER DESIGNATION  

 

Pursuant to OP 16 of D.24-02-044, MCE hereby submits this AL with a Tier 2 designation. 

 

EFFECTIVE DATE  

 

MCE requests that this Tier 2 AL becomes effective July 2, 2025, which is 30 days following submittal. 

 

BACKGROUND 

 

In D.21-06-035, MCE was assigned a Long Lead Time (“LLT”) procurement obligation of 58 MW. This 

requirement consisted of 29 MW of long duration storage (“LDS”) capacity and 29 MW of clean-firm 

capacity. In D.24-02-047, the Commission authorized load-serving entities (“LSEs”) to seek an extension 

of the deadline to meet the LLT procurement compliance requirement as defined by D.21-06-035 and 

D.23-02-040. Specifically, the D.24-02-047 provides that: 

 

All load-serving entities subject to requirements of Decision (D.) 21-06-035 and D.23-02-040 to 

procure long lead-time (LLT) resources shall provide, by no later than June 1, 2025 either of the 

following (or a combination of each):  



 

(a) A set of signed contracts that meet their LLT obligations, to be included in the June 1, 

2025 procurement data filing required by D.22-05-015;  

 

(b) A Tier 2 advice letter seeking an extension based on LLT cost considerations or projects 

with later commercial online dates, including signed or proposed contracts with projects 

with contract online dates up to June 1, 2031, and including confidential pricing and bid 

data to substantiate the basis for the request.1 

 

Consistent with this direction, MCE requests an extension to meet the procurement deadline for LLT 

resources, as defined by D.21-06-035 and D.23-02-040 from June 1, 2028 to June 1, 2031, as detailed 

below.  

 

DISCUSSION 

 

In response to the procurement directives in D.21-06-035 and D.23-02-040, MCE executed a long-term 

Energy Storage Service Agreement (“ESSA”) to meet its full LDS capacity requirement. This project is 

on course for a Commercial Operation Date (“COD”) consistent with the June 1, 2028 deadline. MCE is 

not requesting an extension for the LLT LDS compliance deadline at this time. MCE is requesting 

additional time to procure capacity to meet its 29 MW clean-firm capacity requirement in accordance with 

Ordering Paragraph 16(b) of D.24-02-047. This AL is accompanied by a confidential supporting 

declaration from an authorized representative of MCE providing additional detail supporting this request 

and describing MCE’s procurement efforts to date to justify MCE’s requested extension to June 1, 2031.  

 

REQUEST FOR CONFIDENTIAL TREATMENT 

 

This AL contains market-sensitive information regarding MCE’s MTR procurement efforts. MCE 

requests that the redacted information, which contains confidential, market-sensitive information in 

support of this AL, including information related to MCE’s open procurement position and other 

information specifically protected under D.06-06-066, D.08-04-023, D.20-07-005, D.21-11-029, and 

California Government Code Section 7922.000, be kept confidential by the Commission and not be 

disclosed by the Commission to any other person or entity. The basis for this request for confidential 

treatment is provided in the Confidentiality Declaration, included herein as Attachment C.  

 

ATTACHMENTS 

 

The following attachments are included as part of this AL: 

 

• Attachment A: Declaration of Vicken Kasarjian, MCE Chief Operations Officer, Supporting 

Request of MCE for Extension of Mid-Term Reliability Long Lead Time Resource Procurement 

Compliance Deadline Pursuant to D.24-02-047 [REDACTED] 

 

• Attachment B: Executed LLT Contracts [REDACTED] 

 
1 D.24-02-047 at 140, OP 16.  



• Attachment C: Declaration of Vicken Kasarjian Supporting Confidentiality Claim for Submission 

of MCE’s Advice Letter 88-E, Request of MCE for Extension of Mid-Term Reliability Long Lead 

Time Resource Procurement Compliance Deadline Pursuant to D.24-02-047 

CONCLUSION 

 

MCE respectfully requests that Energy Division approve the extension of MCE’s LLT resource 

procurement deadline from June 1, 2028 to June 1, 2031.  

 

NOTICE 

 

Anyone wishing to protest this advice letter may do so only by electronic mail. Protests must be received 

no later than 20 days after the date of this advice letter. Protests should be submitted to the CPUC Energy 

Division at: 

E-mail: EDTariffUnit@cpuc.ca.gov 

In addition, protests and all other correspondence regarding this AL should be sent by electronic mail to 

the attention of: 

Troy Nordquist  

Marin Clean Energy 

Compliance and Grants Manager 

tnordquist@mcecleanenergy.org 

 

There are no restrictions on who may file a protest, but the protest shall set forth specifically the grounds 

upon which it is based and must be received by the deadline shown above. 

A copy of this advice letter is being sent by electronic mail to each party of record in the official service 

list for Rulemaking 20-05-003. For changes to this service list, please contact the Commission’s Process 

Office at (415) 703-2021, or by electronic mail at Process_Office@cpuc.ca.gov. 

CORRESPONDENCE 

 

For questions, please contact Troy Nordquist at (925) 378-6767 or by electronic mail at 

tnordquist@mcecleanenergy.org.      

Respectfully, 

 

    /s/ Nathaniel Malcolm  

                        Senior Commercial Counsel 

                        Marin Clean Energy 

 

 

cc via email:  

Energy Division Tariff Unit (edtariffunit@cpuc.ca.gov)  

Service List: R.20-05-003  

mailto:edtariffunit@cpuc.ca.gov


 

 

 

 

 

 

 

 ATTACHMENT A 

 

Declaration of Vicken Kasarjian, Chief Operations Officer, Supporting Request of 

MCE for Extension of Mid-Term Reliability Long Lead Time Resource Procurement 

Compliance Deadline Pursuant to D.24-02-047  

 

[REDACTED] 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

ATTACHMENT B 

 

Executed LLT Contracts  

 

[REDACTED] 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT C 

 

Declaration of Vicken Kasarjian Supporting Confidentiality Claim for 

Submission of MCE’s Advice Letter 88-E, 

Request of MCE for Extension of Mid-Term Reliability Long Lead Time Resource 

Procurement Compliance Deadline  

Pursuant to D.24-02-047 
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